
 

 

 

 

 

 

LNG Canada Development Inc. 
Shell Centre – 32nd Floor 
400 – 4th Avenue SW 
PO Box 100, Station M 
Calgary AB T2P 2H5 
Canada  

 

 

June 26, 2017 

Submitted electronically to: compliance.conformite@ceaa-acee.gc.ca 
 
Canadian Environmental Assessment Agency  
22nd Floor, Place Bell 
160 Elgin Street, Ottawa  
ON K1A 0H3, Canada 
 
To Whom It May Concern, 
 
Re:  LNG Canada Development Inc. (“LNG Canada”) Export Terminal Project, Decision 

Statement, Issued under Section 54 of the Canadian Environmental Assessment Act, 
2012 - Condition #11.2 Revised Implementation Schedule  

 
Condition #11.2 to Decision Statement: 
 

“The Proponent shall submit an update to this implementation schedule in writing to 
the Agency, or anyone designated pursuant to section 89 of the Canadian 
Environmental Assessment Act, 2012, every two years on or before June 30, until 
completion of the activities.” 

 
Therefore, please find enclosed the LNG Canada Revised Implementation Schedule. We trust you 
will find the attached satisfactory.  If you have any questions or concerns, please do not hesitate to 
contact the undersigned. 
 
Yours sincerely, 
 
 
 
 
 
Michael Lampp 
Environment Lead 
LNG Canada Development Inc. 
  

mailto:compliance.conformite@ceaa-acee.gc.ca
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2 

CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

2.1 The Proponent shall, throughout all phases of the Designated Project, ensure that its 
actions in meeting the conditions set out in this Decision Statement are informed by the 
best available information and knowledge, are based on validated methods and models, 
are undertaken by qualified individuals, and have applied the best available economically 
and technologically feasible strategies. 

1-Aug-14 End of all Project 
phases 

 Condition is understood and has applied to 
engineering design and will continue to apply to all 
phases of the Project 

2.2 2.2 The Proponent shall, where consultation is a requirement of a condition set out in this 
Decision Statement: 
2.2.1:  provide written notice of the opportunity for the party or parties to present their 
views on the subject of the consultation; 
2.2.2:  provide sufficient information and a reasonable period of time to permit the party or 
parties to prepare their views; 
2.2.3:  provide a full and impartial consideration of any views presented; and 
2.2.4:  advise the party or parties that have provided comments on how the views and 
information received have been considered. 

17-Jun-15 End of all Project 
phases 

 LNG Canada has continued to consult with 
stakeholders and Aboriginal Groups on conditions and 
related topics since the Decision Statement was 
issued by CEAA, as per the LNG Canada Aboriginal 
Consultation Plan(s).   

2.3 2.3:  The Proponent shall, where consultation with Aboriginal groups is a requirement of a 
condition set out in this Decision Statement, and prior to the initiation of consultation, 
communicate with each Aboriginal group on the most appropriate manner in which to 
satisfy the consultation requirements referred to in condition 2.2. 

17-Jun-15 End of all Project 
phases 

 LNG Canada sent letter to Aboriginal Groups on 
September 15, 2015 to confirm consultation approach 
along with this Implementation Schedule 

 LNG Canada continues to consult as per the 
Aboriginal Consultation Plan(s) 

2.4 2.4:  The Proponent shall, where a follow-up program is a requirement of a condition set 
out in this Decision Statement: 
2.4.1:  undertake monitoring and analysis to verify the accuracy of the environmental 
assessment as it pertains to the condition and/or to determine the effectiveness of any 
mitigation measure(s); 
2.4.2:  where the results of the monitoring and analysis indicate issues with respect to the 
accuracy of the environmental assessment or the effectiveness of any mitigation 
measures that may lead to adverse environmental effects, identify the means by which it 
will determine whether additional mitigation measures are required, including the need for 
consultation with other parties in reaching that determination; and 
2.4.3:  implement additional mitigation measures, as appropriate. 

17-Jun-15 End of all Project 
phases 

 EMPs have been developed as required by EAO 
conditions 

 EMPs outline the requirements for monitoring and 
implementation of mitigations  

 EMPs allow for adaptive management to ensure 
mitigations where required are changed or amended 
to manage the identified impact 

 Project monitoring programs will verify the accuracy of 
the environmental assessment and describe the 
process for mitigating any additional effects identified 
during monitoring  
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

2.5 2.5:  The Proponent shall, from the reporting year where construction starts, submit to the 
Agency an annual report, including an executive summary of the annual report in both 
official languages. The annual report is to be submitted by the Proponent no later than 
June 30 following the reporting year. The Proponent shall document in the report: 
2.5.1:  implementation activities undertaken in the reporting year for each of the 
conditions; 
2.5.2:  how it has considered and incorporated the factors set out in condition 2.1 in the 
implementation of the conditions set out in this Decision Statement; 
2.5.3:  for conditions set out in this Decision Statement for which consultation is a 
requirement, how it has considered any views and information received during or as a 
result of the consultation; 
2.5.4:  the results of the follow-up program requirements identified in conditions 3.14 , 
4.2.4, 4.5, 5.3, 6.3.6 and 7.2; and 
2.5.5:  any additional mitigation measures implemented or proposed to be implemented, 
as determined under condition 2.4. 

1-Jan-16 End of all Project 
phases 

Condition is understood and is relevant for duration of 
project.   
 2015 -2016 report was submitted in June 2016 
 2016-2017 report submitted in June 2017  

2.6 The Proponent shall publish on the Internet, or any similar medium, the annual report, the 
executive summary referred to in condition 2.5, the Wetland Compensation Plan referred 
to in condition 4.3, the plan to offset the loss of fish and fish habitat referred to in condition 
3.11, the Archaeological and Heritage Resources Management Plan referred to in 
condition 8.1, the Decommissioning Plan referred to in condition 9.1, and the 
implementation schedule referred to in condition 11, following submission of these 
documents to the parties referenced in the respective conditions. The Proponent shall 
keep these documents publicly available for twenty-five years following the end of 
operation or until the end of decommissioning of the Designated Project, whichever comes 
first. 

15-Oct-15 12 months prior to 
start of 
decommissioning  

 Documents are published on the LNG Canada 
website as they are approved (www.lngcanada.ca)   

2.7 The Proponent shall notify the Agency in writing no later than 60 days after the day on 
which there is a transfer of ownership, care, control or management of the Designated 
Project in whole or in part. 

As required End of all Project 
phases 

 Condition is understood and is relevant for duration of 
project 

2.8 In the event that there is a transfer of ownership, care, control or management of the 
Designated Project from LNG Canada Development Inc. to another party, that party 
becomes the Proponent of the Designated Project and is bound by the conditions found in 
this Decision Statement. 

As required End of all Project 
phases 

 Condition is understood and is relevant for duration of 
project 

http://www.lngcanada.ca/
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

3.1 The Proponent shall implement erosion control measures and sediment control measures 
during all phases of the Designated Project. 

15-Oct-15 End of all Project 
phases 

 Condition is understood and is relevant for duration of 
project 

 Requirements are outlined in Project EMP documents 
and verified during monitoring and inspection 
processes 

3.2 The Proponent shall revegetate disturbed riparian areas, using native vegetation, as soon 
as practicable after construction. 

15-Oct-15 End of all Project 
phases 

 Condition is understood and condition requirements 
are reflected in Vegetation Management Plan 

3.3 The Proponent shall isolate construction activities from adjacent freshwater fish habitat. 15-Oct-15 End of Project 
construction 

 Condition is understood and condition requirements 
are reflected in the Fish Habitat Management Plan. 

3.4 The Proponent shall salvage and relocate fish during in-water work requiring isolation of 
freshwater fish habitat. 

15-Oct-15 End of Project 
construction 

 Condition is understood and condition requirements 
are reflected in the Fish Habitat Management Plan 
and related permit requirements, including Fisheries 
Act Authorizations. 

3.5 The Proponent shall design the water intake for the Designated Project to avoid or reduce 
injury to and mortality of fish, including the risk of entrainment of eulachon larvae. The 
Proponent shall install the water intake that is so designed and shall monitor the operation 
of that intake to determine whether or not injury to and mortality of fish is avoided or 
reduced. Based on the monitoring results, the Proponent shall, as appropriate, modify the 
water intake or implement other measures to avoid or reduce injury to and mortality of fish. 

15-Jul-14 End of Project 
operations 

 Condition is understood and considered in 
engineering design for water intake 

3.6 The Proponent shall apply low-noise methods or sound dampening technologies to reduce 
adverse effects to fish from exposure to underwater noise during pile installation. 

30-Mar-18  End of Project 
construction 
(marine)  

 Requirements will be included in the marine EMPs, 
under development in 2017 

3.7 The Proponent shall, prior to the start of in-water construction activities; establish the 
location and timing of sensitive life stages and habitat occupancy for fish (including marine 
mammals) in consultation with Fisheries and Oceans Canada and Aboriginal groups; 
advise the Agency of that information; and shall conduct in-water construction activities 
during the timing windows of least risk to those life stages and habitat occupancy, unless 
otherwise authorized by Fisheries and Oceans Canada. 

15-Oct-15 End of 
construction 
phase 

 Construction Environmental Management Plan 
(CEMP) contains information about timing windows 
for in-water construction 

 LNG Canada consulted Aboriginal Groups on the 
CEMP  

 Requirements are reflected in the Fish Habitat 
Management Plan and the marine EMPs, which are 
under development in 2017 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

3.8 When conducting in-water construction activities outside the timing windows of least risk 
referred to in condition 3.7, the Proponent shall implement additional mitigation measures 
following consultation with Fisheries and Oceans Canada, including sediment containment 
when dredging and using sediment disposal methods and equipment that will limit re-
suspension of sediments. 

15-Oct-15 End of 
construction 
phase 

 Requirements for performing work outside of timing 
windows is outlined in Project EMPs, which in 
consultation with DFO and other regulatory agencies 
are approved by EAO, as defined in the 
Environmental Assessment Certificate 

 Further requirements for timing windows and 
mitigations are detailed in the applicable Fisheries Act 
Authorisations approved by DFO for the project 

 
3.9 To avoid detrimental behavioural change in or injury to marine mammals, the Proponent 

shall establish and maintain a marine mammal exclusion zone for all construction activities 
where underwater noise levels are anticipated to exceed 160 decibels at a reference 
pressure of one micropascal. In doing so, the Proponent shall: 
 
3.9.1 identify the construction activities that generate underwater noise levels greater than 
160 decibels and the periods of time when those activities will occur; 
3.9.2 establish the boundary of the exclusion zone for each construction activity at the 
distance from the activity that the underwater noise level reaches 160 decibels; 
3.9.3 employ a marine mammal observer and specify the role of that person in observing 
and reporting marine mammals in the exclusion zone during construction activities 
identified in condition 3.9.1; 
3.9.4 specify the circumstances in which construction activities identified in condition 3.9.1 
must stop or not start if a marine mammal is sighted in the exclusion zone by the observer 
referred to in condition 3.9.3 and not re-start until the marine mammal has moved out of 
the exclusion zone; and 
3.9.5 specify mitigation measures, such as sound dampening technology and soft-start 
procedures to reduce construction noise levels in the exclusion zone. 

30-Mar-18 End of Project  
construction 
(marine)  

 Requirements will be included in the marine EMPs, 
under development in 2017 

3.10 LNG carriers associated with the Designated Project shall respect speed profiles 
applicable to the operation of the Designated Project, subject to navigational safety, to 
prevent or reduce the risks of collisions between LNG carriers and marine mammals and 
shall report any collision with marine mammals to Fisheries and Oceans Canada, and 
notify Aboriginal groups. 

On or about 
2021 

End of Project 
operations  

 Requirements will be included in Operations EMPs, 
such as the Marine Access Traffic Management Plan 
(Operations)  
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

3.11 The Proponent shall mitigate impacts to fish and fish habitat and, in consultation with 
Fisheries and Oceans Canada, develop and implement a plan to offset the loss of fish and 
fish habitat associated with the carrying out of the Designated Project. 

25-Jun-14 End of all Project 
phases 

 Consultation with DFO on fisheries offsets 
commenced in 2014 as part of FAA application 
discussions 

 Fisheries offset plans are in place for FAA1 
(Workplace Accommodation Centre) and FAA – 
Marine for marine work 

 Habitat offsets for FAA1 were constructed in late 2016 
– early 2017 

 Habitat offset effectiveness monitoring will be 
implemented for habitat constructed 

 LNG Canada currently has two further FAA’s in 
progress with DFO  

 
3.12 For any fish habitat offsets area proposed in any offsetting plan under condition 3.11, and 

prior to submitting the offsetting plan to Fisheries and Oceans Canada, the Proponent 
shall determine whether there are adverse effects: 
3.12.1 on migratory birds and their habitats; 
3.12.2 on terrestrial species, including amphibians and reptiles, and their habitats; 
3.12.3 on species at risk and their habitat; 
3.12.4 on the current use of lands and resources for traditional purposes by Aboriginal 
peoples; 
3.12.5 on navigation; and 
3.12.6 from potential sources of contamination including polycyclic aromatic hydrocarbons, 
dioxins, furans, copper and zinc on the receiving environment. 

5-Aug-15 End of Project 
construction  

 For existing habitat offset areas and plans: 
o FAA1, FAA2, Marine: sent to CEAA via email 

in August 2015, entitled 
mem_fed_3_12_offsetting_effects_20150811 
 

3.13 The Proponent shall, if there are adverse effects on any of the elements of condition 3.12, 
avoid or lessen those adverse effects. 

5-Aug-15 End of Project 
construction 
(offsets) 

 EMPs outline adaptive management approach to 
mitigations to avoid or lessen adverse effects 
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CEAA 
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Completion Date Relevant Notes 

3.14 In consultation with Fisheries and Oceans Canada and Aboriginal groups, the Proponent 
shall develop and implement a follow-up program to verify the accuracy of the 
environmental assessment and to determine the effectiveness of mitigation measures 
identified under conditions 3.1 to 3.11 and 3.13. 

15-Oct-15 End of all Project 
phases  

 LNG Canada consulted on the development and 
implementation of all required EMPs 

 LNG Canada is committed to ongoing engagement on 
implementation  

 EMPs outline requirements for monitoring and 
implementation of mitigations to manage 
environmental effects.  

 Project monitoring programs verify the accuracy of the 
environmental assessment and describe the process 
for mitigating any additional effects identified during 
the monitoring  

3.15 The Proponent shall participate in regional initiatives relating to cumulative effects 
monitoring and the management of marine shipping, should there be any such initiatives 
during the construction and operation phases of the Designated Project. 

15-Oct-15 End of all Project 
phases 

 LNG Canada will participate in regional initiatives as 
opportunities become available  

4.1 The Proponent shall mitigate the adverse environmental effects of the Designated Project 
on wetland functions that support migratory birds, species at risk or the current use of 
lands and resources for traditional purposes by Aboriginal people. The Proponent shall 
give preference to avoiding the loss of wetlands over minimizing the adverse effects on 
wetlands and for managing the effects on wetlands over compensating for lost or 
adversely affected wetlands. 

15-Oct-15 End of Project 
construction 

 Mitigation requirements related to wetland protection, 
species at risk, lands and resources for traditional 
purposes and other environmental aspects are 
addressed in Project EMPs 

 Wetland Compensation Plan reflects the hierarchy of 
avoidance and related compensation 
 

4.2 To avoid loss of wetlands or to manage adverse effects on wetlands impacted by the 
Designated Project footprint and adverse effects on wetland function on and for those 
wetlands adjacent to the Designated Project footprint, the Proponent shall: 
4.2.1 delineate clearing boundaries prior to the commencement of construction and 
respect those boundaries during construction; 
4.2.2 maintain, where practicable, tidal flow and wildlife passage in the LNG loading line 
corridor between the LNG processing and storage site and the marine terminal; 
4.2.3 manage surface water and avoid erosion or sedimentation to maintain hydrology of 
adjacent wetlands and protect water quality; and 
4.2.4 conduct follow-up monitoring prior to and during construction to detect potential 
unanticipated loss of wetland functions and implement adjustments to mitigate loss of 
those wetland functions. 

15-Oct-15 End of Project 
construction  

 Mitigation requirements for protection of wetlands are 
outlined in Project EMPs 

 Project environmental monitoring programs will detect 
potential unanticipated loss of wetland functions and 
allow for additional / amended mitigations to be 
implemented 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

4.3 For effects on ecologically important wetlands that cannot be avoided or minimized, 
mitigation measures shall be set out in a Wetland Compensation Plan that shall be 
prepared by the Proponent in consultation with Aboriginal groups. The mitigation 
measures to be set out in the Wetland Compensation Plan shall include: 
4.3.1 implementing a 2:1 ratio of compensation area to the loss of ecologically important 
wetland area; 
4.3.2 identifying sites to compensate for the lost wetlands referred to in 4.3.1, that are as 
close to Kitimat as possible and that reflect similar wetland types and functions to those 
that are lost; 
4.3.3 a preference for wetland restoration over enhancement, and wetland enhancement 
over creation; and 
4.3.4 whenever possible, using traditional plants in the enhancement or creation of the 
compensation sites referred to in 4.3.2 and providing access to those sites to Aboriginal 
people for the purposes of gathering traditional use plants. 

27-Jul-15 Dec 31 2017  Draft Wetland Compensation Plan (WCP) will be 
updated in 2017 and consultation will take place as 
required 

4.4 The Proponent shall implement the wetland compensation plan within five years of the 
date of the start of construction. 

Oct-15 Prior to Oct-2020  WCP will be implemented by October 2020  

4.5 The Proponent shall implement a follow-up program to verify that the compensation 
wetland sites are fulfilling the functions of the wetlands they are replacing and shall 
implement corrective actions in respect of the compensation wetlands if the latter do not 
fulfill those functions. The follow-up program shall include monitoring of the compensatory 
wetland sites to verify that lost habitat is being restored at or on those sites, in year one, 
and in years three, five, and ten following the enhancement or creation of the 
compensating wetlands. 

Prior to Oct-
2020 

Prior to Oct-2030  Follow-up program to be developed as required and 
commence in year one 

5.1 The Proponent shall carry out all phases of the Designated Project in a manner that 
protects and avoids harming, killing or disturbing migratory birds or destroying or taking 
their nests or eggs. In this regard, the Proponent shall take into account Environment 
Canada’s Avoidance Guidelines. The Proponent’s actions in applying the Avoidance 
Guidelines shall be in compliance with the Migratory Birds Convention Act, 1994 and with 
the Species at Risk Act. 

15-Oct-15 End of Project 
construction  

 Wildlife Management Plan includes mitigations 
requirements and takes into account the Environment 
Canada’s Avoidance Guidelines 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

5.2 The Proponent shall: 
5.2.1:  restrict flaring of vented emissions to the minimum required for maintenance 
activities or to manage emergencies; 
5.2.2:  minimize flaring during night time and during periods of bird vulnerability; and 
5.2.3:  adjust operational lighting to avoid attracting migratory birds. 

On or about 
2021 

End of Project 
operations 

 LNG Canada is committed to managing flaring to 
avoid impacts to environment and the public 

 Flare management has been considered in 
engineering design 

5.3 The Proponent shall develop and implement a follow-up program to determine the 
effectiveness of the mitigation measures used to avoid harm to migratory birds, their eggs 
and nests during all phases of the Designated Project. 

4-Oct-15 End of Project 
construction  

 Mitigation requirements are reflected in the Wildlife 
Management Plan, including follow-up programs to 
determine effectiveness of mitigation measures 

6.1 The Proponent shall incorporate noise and air emission reduction measures in the design 
of the Designated Project, and implement noise and air emission reduction measures 
during all phases of the Designated Project to avoid or reduce potential effects on human 
health, including: 
6.1.1.  complying with the Waste Discharge Regulation under British Columbia’s 
Environmental Management Act for operational air emissions; 
6.1.2.  applying best management practices and guidance for construction noise from the 
British Columbia Oil and Gas Commission’s Noise Control Best Practices Guidelines; and 
6.1.3.  complying with the operational noise requirement of the British Columbia Oil and 
Gas Commission’s Liquefied Natural Gas Facility Regulation. 

6.1.1 and 
6.1.3.: On or 
about 2021 
 
6.1.2.:15-
Oct-15 
 

End of all Project 
phases  

 Mitigation requirements for construction noise are 
addressed in Project EMPs 

 Operational emissions and noise will be addressed in 
Operations-specific EMPs, to be in place prior to 
commissioning 

 In consultation with British Columbia Oil and Gas 
Commission, Noise and air emissions have been 
considered in engineering design 

6.2 The Proponent shall develop and implement a mechanism for receiving noise complaints, 
in consultation with Aboriginal groups and other parties who may be adversely affected by 
the noise caused by the Designated Project and during all phases of the Designated 
Project, and respond in a timely manner to any noise complaint received. 

17-Jun-15 End of all Project 
phases  

 LNG Canada’s Community Feedback and Grievance 
Procedure has been developed and implemented 
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6.3 The Proponent shall implement measures related to marine water quality and sediment 
quality, including: 
6.3.1: prior to the commencement of dredging, establishing a shellfish and groundfish 
tissue baseline and using it to complete a human health risk assessment for the 
consumption of fish; 
6.3.2: conducting an assessment of the risks and potential duration of any exceedances of 
Canadian Council of Ministers of the Environment’s Water Quality and Interim Sediment 
Quality Guidelines, and British Columbia’s Water Quality Guidelines and Working 
Sediment Quality Guidelines that could occur during dredging and other in-water 
construction activities, and identify mitigation measures to avoid such exceedances; 
6.3.3: implementing mitigation measures to minimize sediment dispersion during in-water 
construction activities, including isolation methods; 
6.3.4:  conducting onsite sediment and water quality monitoring in relation to the re-
suspension and bioavailability of polycyclic aromatic hydrocarbons, dioxins and furans 
during in-water construction activities; 
6.3.5:  communicating any exceedances of the Canadian Council of Ministers of the 
Environment’s Water Quality and Interim Sediment Quality Guidelines, and British 
Columbia’s Water Quality Guidelines and Working Sediment Quality Guidelines to 
regulatory authorities in accordance with legislative requirements and to Aboriginal groups, 
and implementing mitigation measures identified in condition 6.3.2 to remedy those 
exceedances or to reduce associated risks to human health; and 
6.3.6:  developing and implementing a post-dredging follow-up program, in consultation 
with Aboriginal groups, to confirm the human health risk assessment predictions, including 
additional sampling of the shellfish and groundfish tissue to confirm the assessment 
predictions regarding the bioavailability and bioaccumulation of contaminants in fish 
consumed by humans. The Proponent shall communicate the results of the follow-up 
program to Aboriginal groups. 

6.3.1.May 
2015 
 
6.3.2.Mar 
2015 
 
6.3.3.-6.3.6.- 
31-Mar-18 

End of Marine 
construction 
phase 

 Baseline shellfish and groundfish tissue assessment 
was completed in May 2015; Human health risk 
assessment to be completed prior to marine 
construction activities in 2018 (6.3.1) 

 Risk assessment related to environmental guideline 
exceedances was reported out in Fall 2014 with 
additional modelling completed in March 2015 (6.3.2)  

 Mitigation measures for sediment dispersion, 
monitoring for sediment and water quality, and 
reporting guideline exceedances and post-dredge 
monitoring will be outlined in the marine EMPs, under 
development in 2017 

 
 

6.4 The Proponent shall, during operation, treat any effluent discharge from the facility marine 
outfall pipe to meet subsection 36(3) of the Fisheries Act and British Columbia’s Water 
Quality Guidelines for the protection of marine life measured at the edge of the initial 
dilution zone. 

On or about 
2021 

End of Project 
operations 

 Mitigation requirements will be addressed in 
Operations EMPs and related operational procedures 
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7.1 7.1: The Proponent shall develop and implement, in consultation with Aboriginal groups, a 
communication protocol for all phases of the Designated Project. The communication 
protocol shall include procedures and practices for sharing information and facilitating 
communication between the Proponent and the Aboriginal groups and other local marine 
users on the following: 
7.1.1: location and timing of Designated Project-related construction activities; 
7.1.2:  location and timing of traditional activities by Aboriginal groups; 
7.1.3: safety procedures, such as navigation aids and updated navigational charts; 
7.1.4: location of areas where navigation is restricted for safety reasons; 
7.1.5: operational speed requirements under the Canada Shipping Act, 2001 or its 
regulations, and general schedules of the operation of LNG carriers associated with the 
Designated Project; and 
7.1.6: ways in which to provide feedback to the Proponent on adverse effects related to 
navigation experienced by Aboriginal groups and other local marine users. 

31-Mar-18 End of all Project 
phases  

 Aboriginal Groups will be consulted on the 
development and implementation of the  
communication protocol which will be included in the  
marine EMPs, under development in 2017 

7.2 7.2: The Proponent shall develop and implement, in consultation with Aboriginal groups, a 
follow-up program to verify the accuracy of the predictions made during the environmental 
assessment in relation to the effects of the wake generated by the Designated Project on 
the current use of lands and resources for traditional purposes by Aboriginal groups. The 
follow-up program shall include: 
7.2.1: monitoring during the first two years of operation of the degree of wake generation 
by Designated Project-related vessels and of any adverse effects on harvesters caused by 
vessel wake attributable to Designated Project-related vessels at key harvest sites and 
during key harvest periods identified in consultation with Aboriginal groups; and 
7.2.3: providing the results of the follow-up program and any corrective actions taken to 
Aboriginal groups. 

On or about 
2020  

On or about 2023  Wake Verification Plan for operations will be 
developed prior to commissioning   

7.3 The Proponent shall provide Aboriginal groups with the implementation schedule, updates 
or revisions to the implementation schedule pursuant to condition 11 at the same time 
these documents are provided to the Agency. 

15-Sep-15 End of all phases 
of Project 

 Implementation Schedule updates are provided to 
Aboriginal groups at the same time they are provided 
to CEAA 
 September 15, 2015 
 April 20, 2016 
 December 2, 2016 
 June 26, 2017 
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8.1 The Proponent shall, in consultation with Aboriginal groups and local historical societies, 
develop and implement an Archaeological and Heritage Resources Management Plan for 
the Designated Project prior to construction. The Archaeological and Heritage Resources 
Management Plan shall take into account British Columbia’s Handbook for the 
Identification and Recording of Culturally Modified Trees. The Archaeological and Heritage 
Resources Management Plan shall include: 
a description of structures, sites or things of historical, archaeological, paleontological or 
architectural significance (including Culturally Modified Trees) that may be encountered by 
the Proponent during construction; 
procedures and practices for on-site monitoring of construction activities that may affect a 
structure, site or thing of historical, archaeological, paleontological or architectural 
significance (including Culturally Modified Trees) and for the identification and removal of 
these resources; and 
a Chance Find Protocol if a previously unidentified structure, site or thing of historical, 
archaeological, paleontological or architectural significance (including Culturally Modified 
Trees) is discovered by the Proponent or brought to the attention of the Proponent by an 
Aboriginal group or another party during construction. 

10-Jun-15 End of all Project 
phases 

 LNG Canada has consulted on the CEMP with 
Aboriginal Groups, which contains the Archaeological 
and Heritage Resources Management Plan 

 LNG Canada is committed to ongoing engagement  
 LNG Canada site induction and procedures include 

relevant sections of the Archaeological and Heritage 
Resources Management Plan 

9.1 The Proponent shall develop and submit to the Agency a Decommissioning Plan at least 
one year prior to the end of operation, consistent with any statutory or regulatory 
requirements in effect at that time. The Decommissioning Plan shall include a description 
of: 
any consultation undertaken during the development of the Decommissioning Plan, 
including any issues raised by Aboriginal groups and other parties and how they were 
resolved by the Proponent; 
the components of the Designated Project that will be decommissioned by the Proponent; 
the desired end-state objectives of the areas that will be decommissioned by the 
Proponent and those that will not be decommissioned; 
the components of the environment that may be adversely affected by decommissioning 
activities or by components of the Designated Project that continue in their state at the end 
of operation; 

On or about 
2045 

On or about 2045  LNG Canada will develop the required 
Decommissioning Plan as specified in the condition 

10.1 The Proponent shall take all reasonable measures to prevent accidents and malfunctions 
that may result in adverse environmental effects and shall implement the emergency 
response procedures and contingencies developed in relation to the Designated Project. 

15-Oct-15 End of all phases 
of Project 

 LNG Canada Incident Management processes and 
procedures are in place to manage accidents, 
malfunctions and emergencies 
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Completion Date Relevant Notes 

10.2 In the event of an accident or malfunction with the potential to cause adverse 
environmental effects, the Proponent shall: 
10.2.1 notify relevant federal and provincial authorities, including the Agency of the 
occurrence as soon as possible; 
10.2.2 implement measures to minimize any adverse environmental effects associated 
with the occurrence as soon as possible; 
10.2.3 submit a written report to the Agency as soon as possible in the circumstances, but 
at the latest 30 days after the day on which the accident or malfunction took place. The 
written report must include: 
10.2.3 the measures that were taken to mitigate the effects of the occurrence; 
10.2.3 a description of any residual environmental effects, and any additional measures 
required to address residual environmental effects; and 
10.2.3 if an emergency response plan was implemented, details concerning its 
implementation. 
10.2.4 as soon as possible, but no later than 90 days after the day on which the accident 
or malfunction took place, submit a written report to the Agency on the changes made to 
avoid a subsequent occurrence of the accident or malfunction. 

As required – 
Sept 15, 
2015 

End of all Project 
phases 

 Requirements are included in the LNG Canada 
emergency management processes and procedures 

 LNG Canada Accident and Malfunctions strategy is 
under development in 2017 in consultation with 
Aboriginal Groups 

10.3 The Proponent shall prepare and implement a communication strategy in consultation with 
Aboriginal groups that shall include: 
10.3.1 the types of accident or malfunction requiring a notification to the respective 
Aboriginal groups; 
10.3.2 the manner by which Aboriginal groups shall be notified of an accident or 
malfunction and of any opportunities to assist in the response; and 
10.3.3 points of contact for the Proponent and for the respective Aboriginal groups. 

15-Oct-15 End of all Project 
phases 

 LNG Canada Accident and Malfunctions strategy is 
under development in 2017 in consultation with 
Aboriginal Groups 

11.1 The Proponent shall submit an implementation schedule for conditions contained in this 
Decision Statement to the Agency, or anyone designated pursuant to section 89 of the 
Canadian Environmental Assessment Act, 2012, at least 30 days prior to construction. The 
implementation schedule shall indicate the commencement and completion dates for each 
activity relating to conditions set out in this Decision Statement. 

15-Sep-15 COMPLETE 
15-Sep-15 

 Letter sent 15 September, 2015 to CEAA, entitled 
LNG Canada Development Inc. (“LNG Canada”) 
Export Terminal Project, Decision Statement, Issued 
under Section 54 of the Canadian Environmental 
Assessment Act, 2012 - Condition #11.1 
Implementation Schedule 
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11.2 The Proponent shall submit an update to this implementation schedule in writing to the 
Agency, or anyone designated pursuant to section 89 of the Canadian Environmental 
Assessment Act, 2012, every two years on or before June 30, until completion of the 
activities. 

2017 End of all Project 
phases  

 First 2-year cycle update submitted June 30 2017 

11.3 The Proponent shall provide the Agency, or anyone designated pursuant to section 89 of 
the Canadian Environmental Assessment Act, 2012, with a revised implementation 
schedule if any change occurs from the initial schedule or any subsequent updates. The 
Proponent shall provide the revised implementation schedule at least 30 days prior to the 
implementation of the change. 

As required End of all phases 
of Project 

 Updated Implementation Schedules submitted: 
o 2016 Dec 02 
o 2016 Apr 20 

 Original Implementation Schedule submitted 2016 
Sep 15 

12 12.1 The Proponent shall maintain a written record, or a record in an electronic format 
compatible with that used by the Agency, and retain and make available that record to the 
Agency, or anyone designated pursuant to section 89 of the Canadian Environmental 
Assessment Act, 2012, at a facility close to the Designated Project (local facility). The 
record shall include information related to the implementation of the conditions set out in 
this Decision Statement, and the results of all monitoring, including: 
12.1.1 the place, date and time of any sampling, as well as techniques, methods or 
procedures used; 
12.1.2 the dates and the analyses that were performed; 
12.1.3 the analytical techniques, methods or procedures used in the analyses; 
12.1.4 the names of the persons who collected and analyzed each sample and 
documentation of any professional certifications relevant to the work performed that they 
might possess; and 
12.1.5 the results of the analyses. 

1-Aug-15 End of all phases 
of Project 

 Records are maintained and readily available   

 


